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The objectives of the proposed project are: 1)eteetbp guidelines pertaining to issues
related to pipeline construction quality and hoesthissues should be addressed in the
field, 2) to develop general guidelines for a Qudllanagement System (QMS) for
pipeline projects (from design to commissioningptovide greater assurance of
consistent and acceptable quality and 3) to devetdyanced QMS guidelines that
provide assurance of pipeline safety and integvitiiout having a pre-service hydrotest.
The latter will be of particular benefit for piped projects in challenging environments
such as the Arctic, where there may be a desieértonate the hydrotest due to
significant associated costs and logistical chgksn

Activity to date has focused on the developmerguidlelines to address pipeline
construction quality issues. The project was omgahso that the initial tasks in this
phase of the project can be provided as an in-¢amdribution from Pipeline Research
Council International (PRCI). PRCI requires thaeport for these initial tasks be
prepared and approved prior to being provided da-&md contribution. This report is
currently being prepared and is scheduled to bgeated to PRCI by October 31, 2011.
After this report is approved and provided as akima contribution, work on this project
will resume with activities scheduled for completiduring this past quarter. Itis
anticipated that a draft final report will be sulte for the pipeline construction quality
issues phase of this project by December 31, 2011.



